COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 07/ 2018

ESTI MATE SUMVARY 07: 12: 30
CONTI D C22039 ESTI MATE NO. 0004 FI NL SPEC YR: 2005
PCN: 22039- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TI ME ALLOW 15 WORK DAYS
I-225 SB RESTRIPING |-25 TO YO PERCENT TIME:  100. 00 ORI G TI ME ALLON 15 WORK DAYS
PRQJECT NO. NHPPR100- 291
|-225 SB RESTRIPING | -25 TO YO
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
K. E.C.1. COLORADO | NCORPORATED PAY PER OD ENDI NG 09/ 07/ 2018 DATE TIME STARTED 10/23/2017
5750 W Al RPORT ROAD DATE LET 08/ 31/ 2017 DATE WORK BEGAN 10/ 23/2017
DATE AWARDED 09/ 21/ 2017 DATE TI ME STOPPED 03/23/2018
DATE CONTRACT EXECUTED 10/13/2017 DATE ACCEPTED 03/23/ 2018
SEDALI A CO 80135 (303) 791- 3759 DATE NOTI CE TO PROCEED 10/ 23/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 716, 305. 90 PARTI Cl PATI NG $ 716, 305. 90 $ 0.00
AWARD PRQIJECT AMT: $ 685, 567. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 716, 305. 90 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 716, 305. 90 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 10, 283. 51
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 716, 305. 90 10, 283. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 716, 305. 90 10, 283. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 283. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22039 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22039-BI D ESTI MATE RUN 09/ 07/ 2018
PRQJECT: NHPPR100- 291 ESTI MATE NO 0004 07:12: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0010 202-00250 Renpval of Pavenment Marking 9, 717. 000 9, 717. 000
SF 0. 000 0. 00
2.00000 9, 717. 000 19, 434. 00
0015 202-00750 Renoval of Luminaire 4.000 4.000
EACH 0. 000 0. 00
1, 100. 00000 4.000 4, 400. 00
0020 202-00810 Renoval of Ground Sign 22.000 22.000
EACH 0. 000 0. 00
200. 00000 22.000 4,400. 00
0025 202-00821 Renoval of Sign Panel 18. 000 18. 000
EACH 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 149. 000 149. 000
cY 0. 000 0. 00
90. 00000 149. 000 13, 410. 00
0035 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0040 208-00035  Aggregate Bag 8. 000 8. 000
LF 0. 000 0. 00
40. 00000 8. 000 320. 00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0055 208-00207 Er osi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 210-00815

0065

304- 06000

0070

304- 09100

0075

403-34741

0080

411-10255

0085

412-10000

0090

606- 00301

0095

606- 01340

0100

606- 02005

0105

612- 00002

0110 614-00013

C22039

22039-BID
NHPPR100- 291

| TEM
DESCRI PTI ON

Reset Sign Panel

Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Recycled Asphalt Pavenent)

Hot M x Asphalt (Grading SX) (75) (PG 64-22)

Enul sified Asphal t

(Sl ow Setting)

Sawi ng Concrete Pavenent

Guardrai |

Type 3 (6-3 Post

Spacing) (31 in.

End Anchorage Type 3D

End Anchorage (Fl ared)

Del i neator (Type I1)

Sign Panel (Cass I11)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

MGS)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
150. 00000
37.940
TON
75. 00000
166. 990
TON
80. 00000
68. 130
TON
300. 00000
10. 000
GAL
11. 00000
134. 000
LF
6. 00000
94. 000
LF
50. 00000
1. 000
EACH
2, 000. 00000
1. 000
EACH
3, 500. 00000
90. 000
EACH
50. 00000
843. 000
SF

60. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

37.940
0. 000
37.940

166. 990
0. 000
166. 990

68. 130
0. 000
68. 130

10. 000
0. 000
10. 000

134. 000
0. 000
134. 000

94. 000
0. 000
94. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

90. 000
0. 000
90. 000

843. 000
0. 000
843. 000

Page 3

ESTI MATE RUN 09/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:12: 30

AMOUNT

2, 845

13, 359

20, 439

110

804

4,700

2,000

3,500

4,500

50, 580

.00

50

20

00

00

00

00

00

00

00

00



CONTI D: C22039 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22039-BI D ESTI MATE RUN 09/ 07/ 2018
PRQJECT: NHPPR100- 291 ESTI MATE NO. 0004 07:12: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00026 Sign Panel (Cass I) (Install Only) 11. 000 11.000
EACH 0. 000 0. 00
500. 00000 11. 000 5, 500. 00
0120 614-00028 Sign Panel (Class IIl) (Install Only) 797.000 797.000
SF 0. 000 0. 00
50. 00000 797.000 39, 850. 00
0125 614-00029 Sign Panel (Cass Il) (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0130 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 17. 000 17. 000
Sli pbase)
EACH 0. 000 0. 00
935. 00000 17. 000 15, 895. 00
0135 614-07105 Modi fication of Sign Legend 5. 000 5. 000
EACH 0. 000 0. 00
1, 000. 00000 5. 000 5, 000. 00
0140 614-85003 I npact Attenuator (Low Maintenance) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1.000 35, 000. 00
0145 625-00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0150 626- 00000 Mobi I i zati on 1. 000 1. 000
LS 0. 000 0. 00
93, 000. 00000 1. 000 93, 000. 00
0155 626-01103 Public Information Services (Tier IIl) 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0160 627-00008 Modi fi ed Epoxy Pavenent Marking 94. 000 94. 000
GAL 0. 000 0. 00
200. 00000 94. 000 18, 800. 00
0165 627-00013 Paverment Marking Paint (H gh Build) 98. 600 98. 600
GAL 0. 000 0. 00

100. 00000 98. 600 9, 860. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

627-30410

630- 00000

630- 00007

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80350

630- 80355

630- 80358

C22039

NHPPR100- 291

22039-BID

| TEM
DESCRI PTI ON

ROADWAY

Pref ornmed Thernopl asti c Pavenent
Li ne)

Mar ki ng ( Xwal k- St op

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C
Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
SF
35. 00000
80. 500
HOUR
21. 00000
0. 000
DAY
200. 00000
25. 000
DAY
1, 500. 00000
4. 000
EACH
165. 00000
26. 000
EACH
30. 00000
35. 000
EACH
40. 00000
8. 000
EACH
50. 00000
35. 000
EACH
22.00000
7.000
EACH
1, 500. 00000
4. 000
EACH

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

80. 500
0. 000
80. 500

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

4.000
0. 000
4.000

26. 000
0. 000
26. 000

35. 000
0. 000
35. 000

8. 000
0. 000
8. 000

35. 000
0. 000
35. 000

7.000
0. 000
7.000

4.000
0. 000
4.000
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ESTI MATE RUN 09/ 07/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:12: 30

AMOUNT

1, 680

1,690

37, 500

660.

780.

1, 400

400

770.

10, 500

1, 200

00

50

.00

00

00

00

00

00

00

00

00



CONTI D: C22039 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22039-BI D ESTI MATE RUN 09/ 07/ 2018
PRQJECT: NHPPR100- 291 ESTI MATE NO. 0004 07:12: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80360  Drum Channel i zi ng Device 45. 000 45. 000
EACH 0. 000 0. 00
25. 00000 45. 000 1,125.00
0230 630-80370 Concrete Barrier (Tenporary) 2,430. 000 2, 430. 000
LF 0. 000 0.00
99. 00000 2,430. 000 240, 570. 00
0235 630- 80380 Traffic Cone 212. 000 212.000
EACH 0. 000 0. 00
3. 00000 212. 000 636. 00
0240 630-85041 Mobi | e Attenuator 21. 000 21.000
DAY 0. 000 0. 00
550. 00000 21. 000 11, 550. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adjustnent 113. 120 113.120
FA 0. 000 0. 00
1. 00000 113.120 113. 12
0260 700-70019 F/ A Asphalt Cenent Cost Adjustnment 124. 790 124.790
F A 0. 000 0.00
1. 00000 124.790 124.79
0265 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0280 700- 70570 F/ A Quardrail Additional Concrete Barrier Anchor 1. 000 1. 000
Pi nni ng
FA 0. 000 0.00

18, 127. 70000 1. 000 18, 127.70
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CONTI D: C22039 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22039-BID ESTI MATE RUN 09/ 07/ 2018
PRQIECT NHPPR100- 291 ESTI MATE NO 0004 07:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADVWAY
0285 700-70060 F/ A Adjust Overhead Sign Structure Supports 1,922.090 1,922.090
FA 0. 000 0.00
1. 00000 1, 922. 090 1,922.09
CAT 0200 CURRENT AMT $ 715,805.90 $ 0.00% 715, 805.90
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 500. 00 $ 0.00% 500. 00
PRQIECT TOTAL CURRENT AMI $ 716,305.90 $ 0.00% 716, 305. 90



